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Project Description 
 
NW 62nd Street 
NW 37th Ave to Interstate 95 

 
 
 

Traffic Operational Improvements 
 
 
 
 
 
 
 
 
Preliminary Project Budget ($000) & Schedule 

NOTE: All costs are expressed in thousands of 
dollars and the schedules are preliminary 
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Scope Development Procurement
Scope Development (MC)
Design Procurement
Design
Construction Procurement
Construction

2004 2005 2006

BCC DIST LOCATION LIMITS DESCRIPTION

DESIGN 
ESTIMATE 

(PE) 15% OF 
ACTUAL CST 

EST 
INCLUDES 

ADMIN COSTS

R/W 
ESTIMATE 

(R/W)  
INCLUDES 
15% ADMIN 

COSTS

ACTUAL 
CONSTRUCTION 
ESTIMATE (CST)

CONSTRUCTION 
ENGINEERING 

(CEI) 25% OF CST 
EST INCLUDES 
ADMIN COSTS

TOTAL CST 
PHASE 

EQUAL TO 
ACTUAL 
CST EST 
PLUS CEI

TOTAL 
PROJECT 
COST EST

2 NW 62 STREET
NW 37 Avenue to I-

95

g
Traffic 

Operational 
Improvements 150 0 1,000 250 1,250 1,400

Project Location 


